# **CTA Security Bollards Phase II**

## Arrivals & Departures Levels - Continuous Through Dec. 2018

#### **ACTIVITY:**

- Security Bollards installation continues on the Departures and Arrivals Levels, throughout the Central Terminal Area on the Drop-Off / Pick-Up Curbs
- Departures Level work hours: 10 PM to 4:30 AM\*
- Arrivals Level work hours: 12 AM to 8 AM\*
  - \*Note: Work start and end times may vary when deemed necessary by Airport Operations and project management based on impact to pedestrian and vehicular traffic
- Each section will take approximately 6 consecutive nights to complete
- Multiple crews will be working simultaneously on both levels
- Construction notifications will be sent with information on updated work zones

### IMPACTS: Week of Sunday, April 1 through Saturday, April 7

#### **Ground Transportation**

Departures Level:

• No direct impacts to Parking Lot Shuttle Zones, Privates Shuttle Zones, or Ride Share Zones

#### Arrivals Level:

- Taxi Zone at Terminal 2 will be temporarily reduced Friday, April 6 through Friday, April 13 (east half of taxi zone impacted)
- Taxi Zone at Terminal 2-3 will be temporarily reduced Monday, April 2 through Monday, April 9 (east third of taxi zone impacted)
- Taxi Zone at Terminal B will be temporarily reduced Wednesday, April 4 through Wednesday, April 11 (approximately one taxi waiting spot at west end of zone impacted)
- Taxi Zone at Terminal 5 will be temporarily reduced Tuesday, April 3 through Tuesday, April 10 (west half of taxi zone impacted)

#### Continuous

- Construction barricades on the sidewalk will be in place for the duration of the work at each location
- Detours will be in place to guide pedestrians

### **Nightly**

- Portions of the curbside drop-off and pick-up lanes at work zones will be restricted
- Detours will be in place to guide pedestrian and vehicular traffic






Page 1 of 2

# **CTA Security Bollards Phase II**

All Work Zones Week of Sunday, April 1 through Saturday, April 7



Coordination and Logistics Management Team

Page 2 of 2 Issued 3.29.18

LAXConstructionHotline@LAWA.org